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Meeting Agenda

� Process/project management update
• OMB 300 Status

• MOU process

• Agency synopsis and contact lists

• Agency milestone update/report card

� Project schedule FY05-FY07 (see handout)
� Project deliverable status

• Technology/portal direction (use existing Forms Catalog BEA 
platform)

• BG Q4 status update on major milestones BG will meet by the end of 
September

– Web site enhancements (templates)

– Forms Catalog enhancements

– Coal vertical pilot

– Compliance tool requirements (agency interviews, templates)

– Approach for data harmonization

� Next steps


